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Paul's Tank Cleaning - RV2
02CU
Hainesport, NJ
Latitude: 39.9776000 Longitude: -74.8149000
To: Judith Enck, USEPA Region 2, Regional Administrator
Lisa Plevin, USEPA Region 2, ORA, Chief of Staff
Dan Harkay, USEPA, Region 2, ERRD-RAB
Joe Rotola, USEPA Region 2, ERRD-RAB
George Zachos, USEPA Region 2 ERRD
Tim Grier, USEPA Headquarters 5202G
Beckett Grealish, USEPA Region 2, ERRD-RAB
William Reilly, EPA R2 ORC
Marian Olsen, EPA R2
Mary Mears, USEPA Region 2, PAD
Fred Mumford, NJ DEP
Leo Selb Jr., Hainesport Township
From: Mark Gallo, On-Scene Coordinator
Date: 5/27/2014
Reporting Period: May 12-20, 2014
1. Introduction
1.1 Background
Site Number: 02CU Contract Number: EP-S2-10-03
D.O. Number: 80 Action Memo Date: 3/26/2014
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:
Mobilization Date:  11/18/2013 Start Date: 11/18/2013
Demob Date: 5/20/2014 Completion Date: 5/20/2014
CERCLIS ID: NJD980772560 RCRIS ID: NJD980772560
ERNS No.: State Notification:
FPN#: Reimbursable Account #:

1.1.1 Incident Category
Removal Action (RV2) at the former Paul's Tank Cleaning facility (the Site)

1.1.2 Site Description

Paul's Tank Cleaning Service operated at the Site from 1962 to 1982. During this period, the company cleaned out residual waste from tanks at
schools, factories, and ships on the Philadelphia waterfront. The Site, a relatively flat, vacant parcel containing sandy soils with limited vegetation, was
formerly used in conjunction with the tank cleaning operations.

In July of 2008, the EPA Removal Action Branch (RAB) received a verbal request from the New Jersey Department of Environmental Protection
(NJDEP) to evaluate the Site for a CERCLA removal action. The NJDEP’s verbal request was formalized with a written request dated November 3,
2008.

Pursuant to the NJDEP’s verbal request, the RAB’s Removal Assessment and Enforcement Section conducted a removal assessment which included
Site visits in August and October of 2008. During this assessment, there was evidence that the Site was being utilized for recreational activities such
as paintball and the riding of all-terrain vehicles (ATVs). Furthermore, there were a total of fifteen tanks and/or tank trucks present at the Site, and
many of the hatches were open and easily accessible. At least eight of the tanks had released waste oil and sludge contained within them.



Based on the results and data collected during the removal site evaluation, an Action Memorandum was approved on 9/30/2009. Under the 9/30/2009
Action Memorandum, EPA-RAB initiated the first removal action (RV1) at the Site on 4/5/2010. The initial action addressed releases of hazardous
substances from tanks and above ground storage vessels, as well as releases impacting surface soils. During the initial removal action, EPA-RAB
conducted additional Site assessment work in order to identify potential subsurface contamination. During the 2010 assessment work, EPA identified
two areas of concern (AOCs) with respect to subsurface soil contamination. One area identified elevated levels of polychlorinated biphenyls (PCBs)
and the second area identified elevated levels of polyaromatic hydrocarbons (PAHS).

Based on the results and data of the subsurface soil investigation, EPA RAB developed a second Action Memorandum (RV2) that was approved on
9/24/2013. The Action Memorandum approved on 9/24/2013 provided authorizaton for a removal action to address the contamination of subsurface
soil at the two AOCs identified at the Site.

1.1.2.1 Location

The Site consists of an industrial zoned, three-acre parcel of land (Block 96, Lot 1.07) located at 1225 Industrial Boulevard in Hainesport Township,
Burlington County, New Jersey 08036. Industrial Boulevard, which runs between Hainesport-Lumberton Road and Route 38, is no longer
accessible as a public road. It has been closed off with concrete barriers at Lumberton Rd and secured at Rt 38 by a flagged wire cable. The Rt 38
area of Industrial Blvd has been dissolved by Hainesport Twp and is currently under private ownership.

1.1.2.2 Description of Threat

Two AOCs were identified at the Site. Both AOCs were found to have elevated levels of hazardous substances in the surface and subsurface soil.
The first AOC contained elevated levels of PCBs at and around a containment area for a former 20,000 gallon storage tank. The second AOC
contained elevated levels of PAHs at a low lying area believed to be the location of a former lagoon for the Paul's Tank Cleaning operations. The
potential for off-site migration of these hazardous substances presented a threat to the public and/or the environment.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

A removal site evaluation (RSE) was completed in June 2009. The RSE found the Site eligible for a removal acton due to the presence of hazardous
substances in tanks and surface soils at the Site. Additional site assessment activities continued in 2010 during the initial EPA removal action
addressing the hazardous substance in tanks and surface soil. The 2010 site assessment included additional sampling of site soils and further
identified two primary AOCs. During the 2010 assessment, elevated levels of PCBs and PAHs were identified to depths of approximately 36 inches
below the ground surface. A second Action Memorandum was approved on 9/24/2013 to address the two AOCs. The information contained in this
Pollution Report is associated with the removal action authorized under the 9/24/2013 Action Memorandum.

2. Current Activities
2.1 Operations Section
May 12-20, 2014

On 5/15/2014 EPA, with the support of RST, conducted additional subsurface soil sampling off-site. Sampling was conducted along the southeastern
boundary of the Paul's Tank Site, the area adjacent to the former on-site lagoon. Twelve samples at 6 inch increments were collected from six
separate locations. The sample depths ranged from 9-16 feet below grade, at the soil/ground water interface. Sample depths were biased toward
soils having signs of possible contamination. The purpose of the sampling was to document if contamination has migrated from the Site via ground
water. Samples were shipped to a NELAP accredited commercial laboratory for VOC and SVOC analysis. Preliminary results are expected during the
week of June 2, 2014.

Six off-site and four on-site soil gas samples were also collected on 5/15/2014. Samples were collected within the 1 ft zone above the ground water
level. The off-site samples were collected along the southeastern perimeter of the Site and the on-site samples were collected along the perimeter of
the former lagoon area. Samples were collected to document soil gas levels that may be a result of ground water contamination which was observed
during the recent removal action. Soil gas samples were shipped to an EPA CLP laboratory for VOC analysis. Preliminary results are expected during
the week of June 2, 2014.

On 5/20/2014 the EPA Environmental Response Team (ERT), with the support of the SERAS contractor, was on-site to conduct the assessment and
recovery of any gases from two cylinders excavated during the recent removal action. ERT confirmed the cylinders as being oxygen and acetylene.
The caps of both cylinders were required to be cut but both cylinder valves were found to be in functional condition. The oxygen cylinder was found to
be empty and the acetylene cylinder was found to have very low pressure and was safely vented. Valves were removed from both cylinders and the
Township of Hainesport has indicated that they will be able to conduct the final scrapping / disposal of the empty cylinders.

As of 5/20/2014, all EPA personnel, contractors, and equipment have been demobilized from the Site. The completion of the cylinder assessment,
venting, and removal of valves completes the removal action at the Site. This report will be the final Pollution Report for this removal action. Results
and findings related to the off-site soil sampling as well as the soil gas survey conducted on and off the Site will be documented in the final Removal
Action Report (RAR) which will be compiled and finalized following the receipt of all disposal documentation. Once finalized, the RAR will be available
on the Paul's Tank Cleaning Site website, http://www.epaosc.org/PTCRV2.

The table below represents all waste shipped off-site as of the date of this report.

Waste Stream Date Quantity  'Manifest # Facility Disposal
Non-Hazardous PAH 3/13/14 Non-Hazardous Landfill Daily
Contaminated Soil thru 3350 tons Manifests CCIA Cover
3/21/14 (129 Truck Loads)
3/26/14 Non-Hazardous Thermal
Cl\loonr:;ll-r:f}ﬁzggussol;AH thru 2687 tons Manifests BSM Treatment for
4/2/14 (102 Truck Loads) re-use
Non-TSCA PCB Non-Hazardous Landfill Daily

4/3/14 245 tons  [Manifests(9 Truck CCIA

Contaminated Soil Loads)

Cover




Non-Hazardous ' .
c’:\loonr:;ﬁgeﬁezcs?on 5/2/14 446 tons*  'Manifests CCIA ég\r/‘::'" Daily
(17 Truck Loads)
Non-Hazardous ) .
ggﬂiliﬁﬁtgfgon 5/7/2014 250 tons*  'Manifests cclA Ic_:acl:/ifrm Daily
(12 Truck Loads)
Non-Hazardous Non-Hazardous
4/29-30/14 18,500* gal ‘Manifests(4 Truck ERC Treatment
Wastewater
Loads)
Hazardous Waste
TSCA Regulated PCB 551 478¢tons  'Manifests(20 Truck  'HES RCRA Landfil
Contaminated Soil
Loads)
. . Non-Hazardous Waste )
*
Solid Waste and Debris  '5/8/1014 10* tons Manifest(1 Truck Load) CycleChem;Landfill

Note: (*) denotes approximate weights, final weight tickets have not yet been received.

CCIA — Cumberland County Improvement Authority, 169 Jesses Bridge Rd, Millville, NJ

BSM — Bayshore Soil Management, 75 Crows Mill Rd, Keasbey, NJ

ERC — Environmental Recovery Corporation, 1076 Old Manheim Pike, Lancaster, PA

HES - Heritage Environmental Services, 4370 W. County Road 1275 N, Roachdale, IN

CycleChem — Solid waste load being processed through CycleChem Facility in Lewisberry, PA with final disposal planned for Republic Services,
Modern Landfill & Recycling, 4400 Mount Pisgah Rd, York, PA

2.2 Planning Section
NA - Removal action completed on 5/20/2014

2.3 Logistics Section
NA - Removal action completed on 5/20/2014

2.4 Finance Section
2.4.1 Narrative

The Action Memorandum authorizing this removal action was approved on 9/24/2013. An initial ERRS Task Order was issued for $500,000 on
9/27/2013.

On 2/21/2014, a request was submitted to increase the ERRS Task Order to $850,000. This amount includes $720,000 of mitigation funding approved
under the 9/24/2013 Action Memorandum plus $130,000 of contingency funding approved in the Action Memorandum.

On 3/14/2014, an ERRS Task Order Modificaton was issued to increase the ERRS Ceiling from $500,000 to $850,000.

On 3/26/2014, an Action Memorandum requesting a ceiling increase and $2M exemption was approved. The increase request was to cover additional
costs associated with contamination identified during the November 2013 assessment work. The overall project ceiling was increased to $2,146,800
with a ceiling of $1,794,000 for remediation contracting.

On 5/1/2014, an amount of $14,000 was requested and obligated to the EPA Environmental Response Team (ERT) for their support with the
assessment and recovery of 2 on-site cylinders.

As of 5/20/2014 the removal was completed. EPA will continue to work with all contractors to finalize all Site costs as invoices are recieved and
reviewed.

The following table represents the overall project costs. Costs are listed by specific actions taken or being taken at the Site and the total ceiling level
for the Site. The approved cost for the RV1 removal action are associated with the 2010 removal action that dealt with the removal of hazardous
substances from on-site storage containers as well as the removal of grossly contaminated surface soil. The approved costs for the RV2 removal
action are associated with the on-going action to address the removal of contamination from subsurface soil.

IApproved
IApproved IApproved Ceiling Increase, ([Total Project Obligated Ceiling % Ceiling
Ceiling (RV1) [Ceiling (RV2) [$2M Exemption Ceiling Funds to Date |[Balance Remaining
(RV2)
Total Cleanup o
Contractor Cost $755,000 $720,000 $319,000 $1,794,000 $1,605,000 $189,000 10.5%
Removal Support
Team, Extramural $55,000 $50,000 $25,000 $130,000 $105,000 $25,000 19.2%
Costs
Extramural Cost
) $0 $154,000 $68,800 $222,800 $14,000 * $208,800 93.7%
Contingency
Totals $810,000 $924,000 $412,800 $2,146,800 $1,724,000 $422,800 19.7%

(*) Represents costs obligated to ERT/SERAS




The following “Estimated Costs” table represents costs for the on-going removal action (RV2) to address contamination of subsurface soil.

Estimated Costs *

‘ ‘ Budgeted ’Total To Date’ Remaining |% Remaining

Extramural Costs

‘ERRS-CIeanup Contractor ‘ $850,000.00‘ $625,000.00‘ $225,ooo.oo‘ 26.47%
‘TAT/START/RST ‘ $50,000.00 ‘ $45,000.00 ‘ $5,000.00 ‘ 10.00%
‘ERT/SERAS ‘ $14,000.00 ‘ $6,000.00 ‘ $8,000.00 ‘ 57.14%

Intramural Costs

‘Total Site Costs ‘ $914,000.00‘ $676,000.00‘ $238,000.00‘ 26.04%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not
necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be
entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may
include in any claim for cost recovery.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities

EPA has coordinated activities with Hainesport Township. The Site is currently under the ownership/management of the township and all Site
responsibilities will be transitioned to the Township of Hainesport.

4. Personnel On Site
Personnel were on-site 5/15/2014 and 5/20/2014 to complete assessment and removal activities.

5/15/2014

0SC-1

RST-2

RST Drilling Subcontractor - 2

5/20/2014
OsC-1
ERT-1
SERAS -3

5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.
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